
ID Note # Task Name Duration Start Finish
1

2 1.0 Operations & Maintenance 1887 days? Tue 11/1/05 Fri 12/31/10

3 1.1 Perform Main Treatment Plant O&M 1887 days? Tue 11/1/05 Fri 12/31/10

4

5 1.2 Complete Load Line 1 (EW12 & 13) Construction 336 days? Thu 11/3/05 Wed 10/4/06

6 Building Construction (Exterior & Interior) 61 days? Thu 11/3/05 Mon 1/2/06

7 Process Equipment Installation 28 days? Wed 11/30/05 Tue 12/27/05

8 Start-Up Operations 63 days? Wed 12/28/05 Tue 2/28/06

9 Normal Operations Begin 1 day Fri 3/17/06 Fri 3/17/06

10 Final Site Restoration 52 days? Mon 2/27/06 Wed 4/19/06

11 LL1 Construction Complete 1 day Thu 4/20/06 Thu 4/20/06

12 Primary Submit Draft Construction Complete Report 1 day? Thu 7/20/06 Thu 7/20/06

13 Regulator Review 30 days Fri 7/21/06 Sat 8/19/06

14 Army Respond to Comments 20 days Sun 8/20/06 Fri 9/8/06

15 Army Prepare Draft Final Report 45 days Sun 8/20/06 Tue 10/3/06

16 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 10/4/06 Wed 10/4/06

17

18

19 1.3 Perform Load Line 1 O&M 1766 days? Sat 3/18/06 Sun 1/16/11

20 LL1 O&M Plan 62 days? Thu 7/20/06 Tue 9/19/06

21 2ndary Submit Draft LL1 O&M Plan 1 day? Thu 7/20/06 Thu 7/20/06

22 Regulator Review 30 days Fri 7/21/06 Sat 8/19/06

23 Army Respond to Comments 30 days Sun 8/20/06 Mon 9/18/06

24 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1 day? Tue 9/19/06 Tue 9/19/06

25

26

27 1.4 LL1 RA/OPS Report 77 days? Sat 6/16/07 Fri 8/31/07

28 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Sat 6/16/07 Sat 6/16/07

29 Regulator Review 30 days Sun 6/17/07 Mon 7/16/07

30 Army Respond to Comments 20 days Tue 7/17/07 Sun 8/5/07

31 Army Prepare Draft Final Report 45 days Tue 7/17/07 Thu 8/30/07

32 Primary Submit Draft Final Report to EPA/DEQ 1 day? Fri 8/31/07 Fri 8/31/07

33

34 1.5 Complete EW-11 AOP Design 77 days Fri 7/14/06 Thu 9/28/06

35 Primary Submit Draft RD to EPA/DEQ 1 day Fri 7/14/06 Fri 7/14/06

36 Regulator Review 30 days Sat 7/15/06 Sun 8/13/06

37 Army Respond to Comments 20 days Mon 8/14/06 Sat 9/2/06

38 Army Prepare Draft Final RD 45 days Mon 8/14/06 Wed 9/27/06
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ID Note # Task Name Duration Start Finish
39 Primary Submit Draft Final RD to EPA/DEQ 1 day Thu 9/28/06 Thu 9/28/06

40

41 1.6 Complete EW-11 AOP Construction 425 days? Fri 9/29/06 Tue 11/27/07

42 Primary Submit Draft RAWP to EPA/DEQ 1 day Fri 9/29/06 Fri 9/29/06

43 Regulator Review 30 days Sat 9/30/06 Sun 10/29/06

44 Army Respond to Comments 20 days Mon 10/30/06 Sat 11/18/06

45 Army Prepare Draft Final RAWP 45 days Mon 10/30/06 Wed 12/13/06

46 Primary Submit Draft Final RAWP to EPA/DEQ 1 day Thu 12/14/06 Thu 12/14/06

47 EW-11 Constrction Period 180 days Fri 12/15/06 Tue 6/12/07

48 EW-11 Construction Complete 1 day Wed 6/13/07 Wed 6/13/07

49 Primary Submit Draft Construction Complete Report 1 day? Wed 9/12/07 Wed 9/12/07

50 Regulator Review 30 days Thu 9/13/07 Fri 10/12/07

51 Army Respond to Comments 20 days Sat 10/13/07 Thu 11/1/07

52 Army Prepare Draft Final Report 45 days Sat 10/13/07 Mon 11/26/07

53 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 11/27/07 Tue 11/27/07

54

55 1.7 Perform EW-11 AOP O&M 1302 days? Thu 6/14/07 Wed 1/5/11

56 EW-11 AOP O&M Plan 62 days? Wed 9/12/07 Mon 11/12/07

57 2ndary Submit Draft EW-11 AOP O&M Plan 1 day? Wed 9/12/07 Wed 9/12/07

58 Regulator Review 30 days Thu 9/13/07 Fri 10/12/07

59 Army Respond to Comments 30 days Sat 10/13/07 Sun 11/11/07

60 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1 day? Mon 11/12/07 Mon 11/12/07

61

62

63 1.8 EW-11 AOP RA/OPS Report 77 days? Thu 9/11/08 Wed 11/26/08

64 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 9/11/08 Thu 9/11/08

65 Regulator Review 30 days Fri 9/12/08 Sat 10/11/08

66 Army Respond to Comments 20 days Sun 10/12/08 Fri 10/31/08

67 Army Prepare Draft Final Report 45 days Sun 10/12/08 Tue 11/25/08

68 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 11/26/08 Wed 11/26/08

69

70 1.9 Optimization Modeling 312 days? Mon 3/20/06 Thu 1/25/07

71 Optimization study 250 days Mon 3/20/06 Fri 11/24/06

72 2ndary Submit Draft Optimization Modeling Report 1 day? Sat 11/25/06 Sat 11/25/06

73 Regulator Review 30 days Sun 11/26/06 Mon 12/25/06

74 Army Respond to Comments 30 days Tue 12/26/06 Wed 1/24/07

75 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Thu 1/25/07 Thu 1/25/07

76
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ID Note # Task Name Duration Start Finish
77

78

79 2.0 Plume Interior Investigation & Focused Extraction 2533 days? Fri 9/29/06 Wed 9/4/13

80 2.1 Complete GCW Technical Specifications 77 days? Mon 1/29/07 Sun 4/15/07

81 Primary Submit Draft RD to EPA/DEQ 1 day? Mon 1/29/07 Mon 1/29/07

82 Regulator Review 30 days Tue 1/30/07 Wed 2/28/07

83 Army Respond to Comments 20 days Thu 3/1/07 Tue 3/20/07

84 Army Prepare Draft Final RD 45 days Thu 3/1/07 Sat 4/14/07

85 Primary Submit Draft Final RD 1 day? Sun 4/15/07 Sun 4/15/07

86

87 2.2 NOP Sector 4 (Eastern side - LL4) 1431 days? Fri 9/29/06 Sun 8/29/10

88 Primary 2.2.1 Submit Draft Pre-Design Investigation WP 1 day? Fri 9/29/06 Fri 9/29/06

89 Regulator Review 30 days Sat 9/30/06 Sun 10/29/06

90 Army Respond to Comments 20 days Mon 10/30/06 Sat 11/18/06

91 Army Prepare Draft Final WP 45 days Mon 10/30/06 Wed 12/13/06

92 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Thu 12/14/06 Thu 12/14/06

93

94 2.2.2 Investigation Field Work 60 days Mon 1/22/07 Thu 3/22/07

95

96 Primary 2.2.3 Submit Draft PDI Report 1 day? Tue 5/22/07 Tue 5/22/07

97 Regulator Review 30 days Wed 5/23/07 Thu 6/21/07

98 Army Respond to Comments 20 days Fri 6/22/07 Wed 7/11/07

99 Army Prepare Draft Final Report 45 days Fri 6/22/07 Sun 8/5/07

100 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 8/6/07 Mon 8/6/07

101

102 Primary 2.2.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 9/21/07 Fri 9/21/07

103 Regulator Review 30 days Sat 9/22/07 Sun 10/21/07

104 Army Respond to Comments 20 days Mon 10/22/07 Sat 11/10/07

105 Army Prepare Draft Final Report 45 days Sun 11/11/07 Tue 12/25/07

106 Primary Submit Draft Final TS Report to EPA/DEQ 1 day? Wed 12/26/07 Wed 12/26/07

107

108 Primary 2.2.5 Submit Draft Remedial Design 1 day? Sun 2/10/08 Sun 2/10/08

109 Regulator Review 30 days Mon 2/11/08 Tue 3/11/08

110 Army Respond to Comments 20 days Wed 3/12/08 Mon 3/31/08

111 Army Prepare Draft Final Report 45 days Tue 4/1/08 Thu 5/15/08

112 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 5/16/08 Fri 5/16/08

113

114 Primary 2.2.6 Submit Draft RAWP (for GCW or other) 1 day? Sat 5/17/08 Sat 5/17/08
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ID Note # Task Name Duration Start Finish
115 Regulator Review 30 days Sun 5/18/08 Mon 6/16/08

116 Army Respond to Comments 20 days Tue 6/17/08 Sun 7/6/08

117 Army Prepare Draft Final RAWP 45 days Tue 6/17/08 Thu 7/31/08

118 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Fri 8/1/08 Fri 8/1/08

119

120 2.2.7 Construction Field Work 120 days Tue 9/16/08 Tue 1/13/09

121

122 Primary 2.2.8 Submit Draft Construction Complete Report 1 day? Sun 3/15/09 Sun 3/15/09

123 Regulator Review 30 days Mon 3/16/09 Tue 4/14/09

124 Army Respond to Comments 20 days Wed 4/15/09 Mon 5/4/09

125 Army Prepare Draft Final Report 45 days Wed 4/15/09 Fri 5/29/09

126 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sat 5/30/09 Sat 5/30/09

127

128 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Mon 6/14/10 Mon 6/14/10

129 Regulator Review 30 days Tue 6/15/10 Wed 7/14/10

130 Army Respond to Comments 20 days Thu 7/15/10 Tue 8/3/10

131 Army Prepare Draft Final Report 45 days Thu 7/15/10 Sat 8/28/10

132 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 8/29/10 Sun 8/29/10

133

134 2.3 NOP Sector 3 (Middle - LL3) 1438 days? Fri 9/28/07 Sun 9/4/11

135 Primary 2.3.1 Submit Draft Pre-Design Investigation WP 1 day? Fri 9/28/07 Fri 9/28/07

136 Regulator Review 30 days Sat 9/29/07 Sun 10/28/07

137 Army Respond to Comments 20 days Mon 10/29/07 Sat 11/17/07

138 Army Prepare Draft Final WP 45 days Mon 10/29/07 Wed 12/12/07

139 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Thu 12/13/07 Thu 12/13/07

140

141 2.3.2 Investigation Field Work 60 days Fri 12/14/07 Mon 2/11/08

142

143 Primary 2.3.3 Submit Draft PDI Report 1 day? Sat 4/12/08 Sat 4/12/08

144 Regulator Review 30 days Sun 4/13/08 Mon 5/12/08

145 Army Respond to Comments 20 days Tue 5/13/08 Sun 6/1/08

146 Army Prepare Draft Final Report 45 days Tue 5/13/08 Thu 6/26/08

147 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Fri 6/27/08 Fri 6/27/08

148

149 Primary 2.3.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Tue 8/12/08 Tue 8/12/08

150 Regulator Review 30 days Wed 8/13/08 Thu 9/11/08

151 Army Respond to Comments 20 days Fri 9/12/08 Wed 10/1/08

152 Army Prepare Draft Final Report 45 days Thu 10/2/08 Sat 11/15/08
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ID Note # Task Name Duration Start Finish
153 Primary Submit Draft Final TS Report to EPA/DEQ 1 day? Sun 11/16/08 Sun 11/16/08

154

155 Primary 2.2.5 Submit Draft Remedial Design 1 day? Thu 1/1/09 Thu 1/1/09

156 Regulator Review 30 days Fri 1/2/09 Sat 1/31/09

157 Army Respond to Comments 20 days Sun 2/1/09 Fri 2/20/09

158 Army Prepare Draft Final Report 45 days Sat 2/21/09 Mon 4/6/09

159 Primary Submit Draft Final RD to EPA/DEQ 1 day? Tue 4/7/09 Tue 4/7/09

160

161 Primary 2.3.6 Submit Draft RAWP (for GCW or other) 1 day? Sat 5/23/09 Sat 5/23/09

162 Regulator Review 30 days Sun 5/24/09 Mon 6/22/09

163 Army Respond to Comments 20 days Tue 6/23/09 Sun 7/12/09

164 Army Prepare Draft Final RAWP 45 days Tue 6/23/09 Thu 8/6/09

165 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Fri 8/7/09 Fri 8/7/09

166

167 2.3.7 Construction Field Work 120 days Tue 9/22/09 Tue 1/19/10

168

169 Primary 2.3.8 Submit Draft Construction Complete Report 1 day? Sun 3/21/10 Sun 3/21/10

170 Regulator Review 30 days Mon 3/22/10 Tue 4/20/10

171 Army Respond to Comments 20 days Wed 4/21/10 Mon 5/10/10

172 Army Prepare Draft Final Report 45 days Wed 4/21/10 Fri 6/4/10

173 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sat 6/5/10 Sat 6/5/10

174

175 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Mon 6/20/11 Mon 6/20/11

176 Regulator Review 30 days Tue 6/21/11 Wed 7/20/11

177 Army Respond to Comments 20 days Thu 7/21/11 Tue 8/9/11

178 Army Prepare Draft Final Report 45 days Thu 7/21/11 Sat 9/3/11

179 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 9/4/11 Sun 9/4/11

180

181 2.4 NOP Sector 2 (Middle - LL2) 1438 days? Mon 9/29/08 Wed 9/5/12

182 Primary 2.4.1 Submit Draft Pre-Design Investigation WP 1 day? Mon 9/29/08 Mon 9/29/08

183 Regulator Review 30 days Tue 9/30/08 Wed 10/29/08

184 Army Respond to Comments 20 days Thu 10/30/08 Tue 11/18/08

185 Army Prepare Draft Final WP 45 days Thu 10/30/08 Sat 12/13/08

186 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Sun 12/14/08 Sun 12/14/08

187

188 2.4.2 Investigation Field Work 60 days Mon 12/15/08 Thu 2/12/09

189

190 Primary 2.4.3 Submit Draft PDI Report 1 day? Tue 4/14/09 Tue 4/14/09
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ID Note # Task Name Duration Start Finish
191 Regulator Review 30 days Wed 4/15/09 Thu 5/14/09

192 Army Respond to Comments 20 days Fri 5/15/09 Wed 6/3/09

193 Army Prepare Draft Final Report 45 days Fri 5/15/09 Sun 6/28/09

194 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 6/29/09 Mon 6/29/09

195

196 Primary 2.4.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 8/14/09 Fri 8/14/09

197 Regulator Review 30 days Sat 8/15/09 Sun 9/13/09

198 Army Respond to Comments 20 days Mon 9/14/09 Sat 10/3/09

199 Army Prepare Draft Final Report 45 days Sun 10/4/09 Tue 11/17/09

200 Primary Submit Draft Final TS Report to EPA/DEQ 1 day? Wed 11/18/09 Wed 11/18/09

201

202 Primary 2.4.5 Submit Draft Remedial Design 1 day? Sun 1/3/10 Sun 1/3/10

203 Regulator Review 30 days Mon 1/4/10 Tue 2/2/10

204 Army Respond to Comments 20 days Wed 2/3/10 Mon 2/22/10

205 Army Prepare Draft Final Report 45 days Tue 2/23/10 Thu 4/8/10

206 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 4/9/10 Fri 4/9/10

207

208 Primary 2.4.6 Submit Draft RAWP (for GCW or other) 1 day? Tue 5/25/10 Tue 5/25/10

209 Regulator Review 30 days Wed 5/26/10 Thu 6/24/10

210 Army Respond to Comments 20 days Fri 6/25/10 Wed 7/14/10

211 Army Prepare Draft Final RAWP 45 days Fri 6/25/10 Sun 8/8/10

212 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Mon 8/9/10 Mon 8/9/10

213

214 2.4.7 Construction Field Work 120 days Fri 9/24/10 Fri 1/21/11

215

216 Primary 2.4.8 Submit Draft Construction Complete Report 1 day? Wed 3/23/11 Wed 3/23/11

217 Regulator Review 30 days Thu 3/24/11 Fri 4/22/11

218 Army Respond to Comments 20 days Sat 4/23/11 Thu 5/12/11

219 Army Prepare Draft Final Report 45 days Sat 4/23/11 Mon 6/6/11

220 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 6/7/11 Tue 6/7/11

221

222 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 6/21/12 Thu 6/21/12

223 Regulator Review 30 days Fri 6/22/12 Sat 7/21/12

224 Army Respond to Comments 20 days Sun 7/22/12 Fri 8/10/12

225 Army Prepare Draft Final Report 45 days Sun 7/22/12 Tue 9/4/12

226 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 9/5/12 Wed 9/5/12

227

228 2.5 NOP Sector 1 (Western side - LL1) 1438 days? Mon 9/28/09 Wed 9/4/13
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ID Note # Task Name Duration Start Finish
229 Primary 2.5.1 Submit Draft Pre-Design Investigation WP 1 day? Mon 9/28/09 Mon 9/28/09

230 Regulator Review 30 days Tue 9/29/09 Wed 10/28/09

231 Army Respond to Comments 20 days Thu 10/29/09 Tue 11/17/09

232 Army Prepare Draft Final WP 45 days Thu 10/29/09 Sat 12/12/09

233 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Sun 12/13/09 Sun 12/13/09

234

235 2.5.2 Investigation Field Work 60 days Mon 12/14/09 Thu 2/11/10

236

237 Primary 2.5.3 Submit Draft PDI Report 1 day? Tue 4/13/10 Tue 4/13/10

238 Regulator Review 30 days Wed 4/14/10 Thu 5/13/10

239 Army Respond to Comments 20 days Fri 5/14/10 Wed 6/2/10

240 Army Prepare Draft Final Report 45 days Fri 5/14/10 Sun 6/27/10

241 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 6/28/10 Mon 6/28/10

242

243 Primary 2.5.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 8/13/10 Fri 8/13/10

244 Regulator Review 30 days Sat 8/14/10 Sun 9/12/10

245 Army Respond to Comments 20 days Mon 9/13/10 Sat 10/2/10

246 Army Prepare Draft Final Report 45 days Sun 10/3/10 Tue 11/16/10

247 Primary Submit Draft Final TS Report to EPA/DEQ 1 day? Wed 11/17/10 Wed 11/17/10

248

249 Primary 2.5.5 Submit Draft Remedial Design 1 day? Sun 1/2/11 Sun 1/2/11

250 Regulator Review 30 days Mon 1/3/11 Tue 2/1/11

251 Army Respond to Comments 20 days Wed 2/2/11 Mon 2/21/11

252 Army Prepare Draft Final Report 45 days Tue 2/22/11 Thu 4/7/11

253 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 4/8/11 Fri 4/8/11

254

255 Primary 2.5.6 Submit Draft RAWP (for GCW or other) 1 day? Tue 5/24/11 Tue 5/24/11

256 Regulator Review 30 days Wed 5/25/11 Thu 6/23/11

257 Army Respond to Comments 20 days Fri 6/24/11 Wed 7/13/11

258 Army Prepare Draft Final RAWP 45 days Fri 6/24/11 Sun 8/7/11

259 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Mon 8/8/11 Mon 8/8/11

260

261 2.5.7 Construction Field Work 120 days Fri 9/23/11 Fri 1/20/12

262

263 Primary 2.5.8 Submit Draft Construction Complete Report 1 day? Wed 3/21/12 Wed 3/21/12

264 Regulator Review 30 days Thu 3/22/12 Fri 4/20/12

265 Army Respond to Comments 20 days Sat 4/21/12 Thu 5/10/12

266 Army Prepare Draft Final Report 45 days Sat 4/21/12 Mon 6/4/12
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ID Note # Task Name Duration Start Finish
267 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 6/5/12 Tue 6/5/12

268

269 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 6/20/13 Thu 6/20/13

270 Regulator Review 30 days Fri 6/21/13 Sat 7/20/13

271 Army Respond to Comments 20 days Sun 7/21/13 Fri 8/9/13

272 Army Prepare Draft Final Report 45 days Sun 7/21/13 Tue 9/3/13

273 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 9/4/13 Wed 9/4/13

274

275

276 2.6 GCW (or other) O&M 62 days? Tue 4/14/09 Sun 6/14/09

277 2ndary Submit Draft O&M Plan for GCW's (or other) 1 day? Tue 4/14/09 Tue 4/14/09

278 Regulator Review 30 days Wed 4/15/09 Thu 5/14/09

279 Army Respond to Comments 30 days Fri 5/15/09 Sat 6/13/09

280 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1 day? Sun 6/14/09 Sun 6/14/09

281

282 2.7  Restoration Time Modeling 330 days? Mon 8/21/06 Mon 7/16/07

283 2ndary Submit Draft Restoration Time Modeling Study Report 1 day? Tue 7/17/07 Tue 7/17/07

284 Regulator Review 30 days Wed 7/18/07 Thu 8/16/07

285 Army Respond to Comments 30 days Fri 8/17/07 Sat 9/15/07

286 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Sun 9/16/07 Sun 9/16/07

287

288

289

290

291 3.0 Annual Groundwater Monitoring Program 1975 days? Mon 1/16/06 Mon 6/13/11

292 3.1 Perform Annual GMP Sampling 1975 days? Mon 1/16/06 Mon 6/13/11

293 2005 GMP 63 days? Tue 5/30/06 Mon 7/31/06

294 2ndary Submit Draft 2005 GMP Report 1 day? Tue 5/30/06 Tue 5/30/06

295 Regulator Review 30 days Wed 5/31/06 Thu 6/29/06

296 Army Respond to Comments 30 days Fri 6/30/06 Sat 7/29/06

297 2ndary Submit Draft Final 2005 GMP Report 1 day? Sun 7/30/06 Sun 7/30/06

298 *** Submit Non-IAG report of findings for other
Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Mon 7/31/06 Mon 7/31/06

299

300 2006 GMP 516 days? Mon 1/16/06 Fri 6/15/07

301 2ndary Submit Draft 2006 GMP Sampling Plan 1 day? Mon 1/16/06 Mon 1/16/06

302 Regulator Review 30 days Tue 1/17/06 Wed 2/15/06

303 Army Respond to Comments 30 days Thu 2/16/06 Fri 3/17/06

6/5

6/20

9/4

4/14

6/14

7/17

9/16

5/30

7/30

1/16
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ID Note # Task Name Duration Start Finish
304 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Sat 3/18/06 Sat 3/18/06

305 1st QTR Sample Round 20 days Mon 3/6/06 Sat 3/25/06

306 2ndary submit 1st QTR Data Summary Report 60 days Mon 7/10/06 Thu 9/7/06

307 2nd QTR Sample Round 20 days Mon 6/5/06 Sat 6/24/06

308 2ndary submit 2nd QTR DSR 60 days Tue 10/3/06 Fri 12/1/06

309 3rd QTR Sample Round 20 days Mon 9/4/06 Sat 9/23/06

310 2ndary submit 3rd QTR DSR 60 days Tue 1/2/07 Fri 3/2/07

311 4th QTR Sample Round 20 days Mon 12/4/06 Sat 12/23/06

312 2ndary submit 4th QTR DSR 60 days Mon 4/2/07 Thu 5/31/07

313 *** Submit Non-IAG report of findings for other
Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Fri 6/15/07 Fri 6/15/07

314

315 2007 GMP 550 days? Fri 12/15/06 Mon 6/16/08

316 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/15/06 Fri 12/15/06

317 Regulator Review 30 days Sat 12/16/06 Sun 1/14/07

318 Army Respond to Comments 30 days Mon 1/15/07 Tue 2/13/07

319 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/14/07 Wed 2/14/07

320 1st QTR Sample Round 20 days Mon 3/5/07 Sat 3/24/07

321 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/28/07 Thu 7/26/07

322 2nd QTR Sample Round 20 days Mon 6/4/07 Sat 6/23/07

323 2ndary submit 2nd QTR DSR 60 days Mon 8/27/07 Thu 10/25/07

324 3rd QTR Sample Round 20 days Mon 9/3/07 Sat 9/22/07

325 2ndary submit 3rd QTR DSR 60 days Mon 11/26/07 Thu 1/24/08

326 4th QTR Sample Round 20 days Mon 12/3/07 Sat 12/22/07

327 2ndary submit 4th QTR DSR 60 days Mon 2/25/08 Thu 4/24/08

328 *** Submit Non-IAG report of findings for other
Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Mon 6/16/08 Mon 6/16/08

329

330 2008 GMP 550 days? Fri 12/14/07 Mon 6/15/09

331 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/14/07 Fri 12/14/07

332 Regulator Review 30 days Sat 12/15/07 Sun 1/13/08

333 Army Respond to Comments 30 days Mon 1/14/08 Tue 2/12/08

334 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/13/08 Wed 2/13/08

335 1st QTR Sample Round 20 days Mon 3/3/08 Sat 3/22/08

336 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/26/08 Thu 7/24/08

337 2nd QTR Sample Round 20 days Mon 6/2/08 Sat 6/21/08

338 2ndary submit 2nd QTR DSR 60 days Mon 8/25/08 Thu 10/23/08

3/18

12/15
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12/14

2/13
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339 3rd QTR Sample Round 20 days Mon 9/1/08 Sat 9/20/08

340 2ndary submit 3rd QTR DSR 60 days Mon 11/24/08 Thu 1/22/09

341 4th QTR Sample Round 20 days Mon 12/1/08 Sat 12/20/08

342 2ndary submit 4th QTR DSR 60 days Mon 2/23/09 Thu 4/23/09

343 *** Submit Non-IAG report of findings for other
Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Mon 6/15/09 Mon 6/15/09

344

345 2009 GMP 543 days? Fri 12/19/08 Mon 6/14/10

346 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/19/08 Fri 12/19/08

347 Regulator Review 30 days Sat 12/20/08 Sun 1/18/09

348 Army Respond to Comments 30 days Mon 1/19/09 Tue 2/17/09

349 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/18/09 Wed 2/18/09

350 1st QTR Sample Round 20 days Mon 3/2/09 Sat 3/21/09

351 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/25/09 Thu 7/23/09

352 2nd QTR Sample Round 20 days Mon 6/1/09 Sat 6/20/09

353 2ndary submit 2nd QTR DSR 60 days Mon 8/24/09 Thu 10/22/09

354 3rd QTR Sample Round 20 days Mon 9/7/09 Sat 9/26/09

355 2ndary submit 3rd QTR DSR 60 days Mon 11/30/09 Thu 1/28/10

356 4th QTR Sample Round 20 days Mon 12/7/09 Sat 12/26/09

357 2ndary submit 4th QTR DSR 60 days Fri 2/26/10 Mon 4/26/10

358 *** Submit Non-IAG report of findings for other
Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Mon 6/14/10 Mon 6/14/10

359

360 2010 GMP 543 days? Fri 12/18/09 Mon 6/13/11

361 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/18/09 Fri 12/18/09

362 Regulator Review 30 days Sat 12/19/09 Sun 1/17/10

363 Army Respond to Comments 30 days Mon 1/18/10 Tue 2/16/10

364 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/17/10 Wed 2/17/10

365 1st QTR Sample Round 20 days Mon 3/1/10 Sat 3/20/10

366 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/24/10 Thu 7/22/10

367 2nd QTR Sample Round 20 days Mon 6/7/10 Sat 6/26/10

368 2ndary submit 2nd QTR DSR 60 days Mon 8/30/10 Thu 10/28/10

369 3rd QTR Sample Round 20 days Mon 9/6/10 Sat 9/25/10

370 2ndary submit 3rd QTR DSR 60 days Mon 11/29/10 Thu 1/27/11

371 4th QTR Sample Round 20 days Mon 12/6/10 Sat 12/25/10

372 2ndary submit 4th QTR DSR 60 days Mon 2/28/11 Thu 4/28/11
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12/18
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373 *** Submit Non-IAG report of findings for other

Non-DoD compounds detected - Not Subject to
EPA/DEQ Review

1 day? Mon 6/13/11 Mon 6/13/11

374

375

376 4.0 Annual  Performance Evaluation 1649 days? Wed 3/8/06 Sat 9/11/10

377 4.1 Complete Containment Evaluation Workplan 102 days? Wed 3/8/06 Sat 6/17/06

378 Primary Submit Draft WP to EPA/DEQ 1 day? Wed 3/8/06 Wed 3/8/06

379 Regulator Review 40 days Thu 3/9/06 Mon 4/17/06

380 Army Respond to Comments 32 days Tue 4/18/06 Fri 5/19/06

381 Army Prepare Draft Final WP 60 days Tue 4/18/06 Fri 6/16/06

382 Primary Submit Draft Final WP to EPA/DEQ 1 day? Sat 6/17/06 Sat 6/17/06

383

384 4.2 Complete Periodic Model Updates 1469 days? Mon 9/4/06 Sat 9/11/10

385 2ndary Submit Draft 2006 Model Report to EPA/DEQ 1 day? Mon 9/4/06 Mon 9/4/06

386 Regulator Review 30 days Tue 9/5/06 Wed 10/4/06

387 Army Respond to Comments 30 days Thu 10/5/06 Fri 11/3/06

388 Army Prepare Draft Final Report 30 days Thu 10/5/06 Fri 11/3/06

389 2ndary Submit Draft Final 2006 Model Report to EPA/DEQ 1 day? Sat 11/4/06 Sat 11/4/06

390

391 2ndary Submit Draft 2008 Model Report to EPA/DEQ 1 day? Mon 7/14/08 Mon 7/14/08

392 Regulator Review 30 days Tue 7/15/08 Wed 8/13/08

393 Army Respond to Comments 30 days Thu 8/14/08 Fri 9/12/08

394 Army Prepare Draft Final Report 30 days Thu 8/14/08 Fri 9/12/08

395 2ndary Submit Draft Final 2008 Model Report to EPA/DEQ 1 day? Sat 9/13/08 Sat 9/13/08

396

397 2ndary Submit Draft 2010 Model Report to EPA/DEQ 1 day? Mon 7/12/10 Mon 7/12/10

398 Regulator Review 30 days Tue 7/13/10 Wed 8/11/10

399 Army Respond to Comments 30 days Thu 8/12/10 Fri 9/10/10

400 Army Prepare Draft Final Report 30 days Thu 8/12/10 Fri 9/10/10

401 2ndary Submit Draft Final 2010 Model Report to EPA/DEQ 1 day? Sat 9/11/10 Sat 9/11/10

402

403 4.3 Complete Installation of new MW's & OW's for Containment 182 days? Fri 6/30/06 Thu 12/28/06

404 Primary Submit Well Installation WP 1 day? Fri 6/30/06 Fri 6/30/06

405 Regulator Review 30 days Sat 7/1/06 Sun 7/30/06

406 Army Respond to Comments 30 days Mon 7/31/06 Tue 8/29/06

407 Army Prepare Draft Final Report 30 days Mon 7/31/06 Tue 8/29/06

408 Primary Submit Draft Final WP to EPA/DEQ 1 day? Wed 8/30/06 Wed 8/30/06

409 Well Drilling 120 days Thu 8/31/06 Thu 12/28/06
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410

411 4.4 Complete Annual Remedy Performance Reports 1176 days? Fri 7/20/07 Thu 10/7/10

412 2006 ARPR 77 days? Fri 7/20/07 Thu 10/4/07

413 Primary Submit Draft 2006 ARPR 1 day? Fri 7/20/07 Fri 7/20/07

414 Regulator Review 30 days Sat 7/21/07 Sun 8/19/07

415 Army Respond to Comments 20 days Mon 8/20/07 Sat 9/8/07

416 Army Prepare Draft Final ARPR 45 days Mon 8/20/07 Wed 10/3/07

417 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/4/07 Thu 10/4/07

418

419 2007 ARPR 77 days? Fri 7/18/08 Thu 10/2/08

420 Primary Submit Draft 2007 ARPR 1 day? Fri 7/18/08 Fri 7/18/08

421 Regulator Review 30 days Sat 7/19/08 Sun 8/17/08

422 Army Respond to Comments 20 days Mon 8/18/08 Sat 9/6/08

423 Army Prepare Draft Final ARPR 45 days Mon 8/18/08 Wed 10/1/08

424 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/2/08 Thu 10/2/08

425

426 2008 ARPR 77 days? Fri 7/24/09 Thu 10/8/09

427 Primary Submit Draft 2008 ARPR 1 day? Fri 7/24/09 Fri 7/24/09

428 Regulator Review 30 days Sat 7/25/09 Sun 8/23/09

429 Army Respond to Comments 20 days Mon 8/24/09 Sat 9/12/09

430 Army Prepare Draft Final ARPR 45 days Mon 8/24/09 Wed 10/7/09

431 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/8/09 Thu 10/8/09

432

433 2009 ARPR 77 days? Fri 7/23/10 Thu 10/7/10

434 Primary Submit Draft 2009 ARPR 1 day? Fri 7/23/10 Fri 7/23/10

435 Regulator Review 30 days Sat 7/24/10 Sun 8/22/10

436 Army Respond to Comments 20 days Mon 8/23/10 Sat 9/11/10

437 Army Prepare Draft Final ARPR 45 days Mon 8/23/10 Wed 10/6/10

438 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/7/10 Thu 10/7/10

439

440

441 5.0 Eastern Plume Boundary Baseline & Monitoring 372 days? Wed 2/22/06 Wed 2/28/07

442 5.1 Perform Eastern Perimeter Baseline Investigation 229 days? Wed 2/22/06 Sun 10/8/06

443 Primary Submit Phase 2 WP 1 day? Wed 2/22/06 Wed 2/22/06

444 Regulator Review 7 days Thu 2/23/06 Wed 3/1/06

445 Army Respond to Comments 7 days Thu 3/2/06 Wed 3/8/06

446 Army Prepare Draft Final WP 7 days Thu 3/2/06 Wed 3/8/06

447 Primary Submit Draft Final WP to EPA/DEQ 1 day? Thu 3/9/06 Thu 3/9/06

2/22

3/9
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448 Perform Field Work 30 days Fri 3/10/06 Sat 4/8/06

449 Primary Submit Phase 2 Report 1 day? Mon 7/24/06 Mon 7/24/06

450 Regulator Review 30 days Tue 7/25/06 Wed 8/23/06

451 Army Respond to Comments 20 days Thu 8/24/06 Tue 9/12/06

452 Army Prepare Draft Final Report 45 days Thu 8/24/06 Sat 10/7/06

453 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 10/8/06 Sun 10/8/06

454

455 5.2 Complete Eastern Plume Boundary Monitoring Network Design 77 days? Mon 7/24/06 Sun 10/8/06

456 Primary Submit Draft Design 1 day? Mon 7/24/06 Mon 7/24/06

457 Regulator Review 30 days Tue 7/25/06 Wed 8/23/06

458 Army Respond to Comments 20 days Thu 8/24/06 Tue 9/12/06

459 Army Prepare Draft Final WP 45 days Thu 8/24/06 Sat 10/7/06

460 Primary Submit Draft Final Design to EPA/DEQ 1 day? Sun 10/8/06 Sun 10/8/06

461

462 5.3 Complete Eastern Plume Boundary MW Installation 182 days? Thu 8/31/06 Wed 2/28/07

463 2ndary Submit Well Installation WP 1 day? Thu 8/31/06 Thu 8/31/06

464 Regulator Review 30 days Fri 9/1/06 Sat 9/30/06

465 Army Respond to Comments 30 days Sun 10/1/06 Mon 10/30/06

466 Army Prepare Draft Final Report 30 days Sun 10/1/06 Mon 10/30/06

467 2ndary Submit Draft Final WP to EPA/DEQ 1 day? Tue 10/31/06 Tue 10/31/06

468

469 Well Drilling 120 days Wed 11/1/06 Wed 2/28/07

470

471

472 6.0 Additional Investigation Work 1709 days? Mon 12/26/05 Mon 8/30/10

473 6.1 Complete Phase 1 MW-85/Johnson Creek 62 days? Mon 12/26/05 Sat 2/25/06

474 2ndary Submit Draft Report 1 day? Mon 12/26/05 Mon 12/26/05

475 Regulator Review 30 days Tue 12/27/05 Wed 1/25/06

476 Army Respond to Comments 30 days Thu 1/26/06 Fri 2/24/06

477 Army Prepare Draft Final Report 30 days Thu 1/26/06 Fri 2/24/06

478 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Sat 2/25/06 Sat 2/25/06

479

480 6.2 Bedrock Investigation 214 days? Fri 1/29/10 Mon 8/30/10

481 Primary Submit Draft WP 1 day? Fri 1/29/10 Fri 1/29/10

482 Regulator Review 30 days Sat 1/30/10 Sun 2/28/10

483 Army Respond to Comments 30 days Mon 3/1/10 Tue 3/30/10

484 Army Prepare Draft Final WP 30 days Mon 3/1/10 Tue 3/30/10

485 Primary Submit Draft Final WP to EPA/DEQ 1 day? Wed 3/31/10 Wed 3/31/10
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486  Field Work 90 days Thu 4/1/10 Tue 6/29/10

487 Primary Submit Draft Report 1 day? Wed 6/30/10 Wed 6/30/10

488 Regulator Review 30 days Thu 7/1/10 Fri 7/30/10

489 Army Respond to Comments 30 days Sat 7/31/10 Sun 8/29/10

490 Army Prepare Draft Final Report 30 days Sat 7/31/10 Sun 8/29/10

491 Primary Submit Draft Final Report to EPA/DEQ 1 day? Mon 8/30/10 Mon 8/30/10

492

493 6.3 Investigate South of EW-12 &13 125 days? Fri 1/13/06 Wed 5/17/06

494 Primary Submit Draft WP 1 day? Fri 1/13/06 Fri 1/13/06

495 Regulator Review 7 days Sat 1/14/06 Fri 1/20/06

496 Army Respond to Comments 3 days Sat 1/21/06 Mon 1/23/06

497 Army Prepare Draft Final WP 3 days Sat 1/21/06 Mon 1/23/06

498 Primary Submit Draft Final WP to EPA/DEQ 1 day? Tue 1/24/06 Tue 1/24/06

499  Field Work 3 days Mon 1/30/06 Wed 2/1/06

500

501 Primary Submit Draft Report 1 day? Fri 3/17/06 Fri 3/17/06

502 Regulator Review 30 days Sat 3/18/06 Sun 4/16/06

503 Army Respond to Comments 30 days Mon 4/17/06 Tue 5/16/06

504 Army Prepare Draft Final Report 30 days Mon 4/17/06 Tue 5/16/06

505 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 5/17/06 Wed 5/17/06

506

507

508 7.0 Community Relations 77 days? Mon 8/14/06 Sun 10/29/06

509 7.1 Complete Updated Community Relations Plan 77 days? Mon 8/14/06 Sun 10/29/06

510 Primary Submit Draft Plan 1 day? Mon 8/14/06 Mon 8/14/06

511 Regulator Review 30 days Tue 8/15/06 Wed 9/13/06

512 Army Respond to Comments 20 days Thu 9/14/06 Tue 10/3/06

513 Army Prepare Draft Final Report 45 days Thu 9/14/06 Sat 10/28/06

514 Primary Submit Draft Final Plan to EPA/DEQ 1 day? Sun 10/29/06 Sun 10/29/06

515

516 7.2 Conduct RAB Meetings 1887 days Tue 11/1/05 Fri 12/31/10

517 7.3 Maintain Project Website 1887 days Tue 11/1/05 Fri 12/31/10

518

519

520 8.0 Exposure Pathway Assessment 62 days? Thu 11/16/06 Tue 1/16/07

521 8.1 Exposure Pathway Assessment Screening Report 62 days? Thu 11/16/06 Tue 1/16/07

522 2ndary Submit Draft Screening Report 1 day? Thu 11/16/06 Thu 11/16/06

523 Regulator Review 30 days Fri 11/17/06 Sat 12/16/06
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524 Army Respond to Comments 30 days Sun 12/17/06 Mon 1/15/07

525 Army Prepare Draft Final Report 30 days Sun 12/17/06 Mon 1/15/07

526 2ndary Submit Draft Final Screening Report to EPA/DEQ 1 day? Tue 1/16/07 Tue 1/16/07

527

528 9.0 Project Management 77 days? Fri 7/20/07 Thu 10/4/07

529 9.1 5 Year Review 77 days? Fri 7/20/07 Thu 10/4/07

530 Primary Submit Draft Report 1 day? Fri 7/20/07 Fri 7/20/07

531 Regulator Review 30 days Sat 7/21/07 Sun 8/19/07

532 Army Respond to Comments 20 days Mon 8/20/07 Sat 9/8/07

533 Army Prepare Draft Final Report 45 days Mon 8/20/07 Wed 10/3/07

534 Primary Submit Draft Final Report to EPA/DEQ 1 day? Thu 10/4/07 Thu 10/4/07

535

536 9.2 Routine Project Management Activities 1887 days Tue 11/1/05 Fri 12/31/10
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